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1.0 INTRODUCTION 
 
This forty-second Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering January, 2007 will be submitted on or before 
February 10, 2008. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 

During the month of December, 112,285 gallons of waste was removed from Tank 10.  The total 
volume of clear hazardous waste in Tank 10, which was originally measured to be 183646 
gallons, has been removed. The remaining waste in the tank is oily and cannot be disposed at the 
Texas Molecular site.  The hoses that are used to remove the liquid waste have been moved to 
Tank 20.   
 
To date a total of approximately 6,811,988 gallons of hazardous waste have been removed from 
all of the above ground tanks and disposed via deep well injection at Texas Molecular.  

 
Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the above 
ground storage tanks was measured at 6,844,094 gallons.  Subtracting the current disposal 
volume indicates that there may be 32,106 gallons remaining in the tanks.  However, due to 
holes in the tops of the tanks the volume of waste may have increased due to rainfall or may have 
decreased due to evaporation.    
 
Original waste manifests are available at the Kleinfelder office in Austin.  A compilation of 
hazardous liquid waste disposal is included as Table 1.  
 
In addition to disposal activities site maintenance including weeding and grubbing and repairing 
the exclusion zone fencing was performed. 
 

2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
During the month of December field sampling continued in accordance with the EPA approved 
Final Remedial Investigation and Feasibility Study (RI/FS) Work Plan, the Final Field Sampling 
Plan and the Final Quality Assurance Project Plan (all reports dated August 24, 2007) for the 
Falcon Refinery Superfund Site; Ingleside, San Patricio County, Texas. 
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By the end of the month all of the on-site sampling including the North Site, South Site, non-
operating portions of the South Site and the current barge dock facility had been completed.  In 
addition the wetlands immediately between the refinery and the intercoastal waterway had also 
been sampled.  
 
Property access letters were mailed and provided to nearby land owners seeking their approval to 
allow soil or sediment sampling on their properties. 
 
Results of the on-site and off-site sampling will be discussed with the EPA and trustees during a 
planned meeting in April 2008. 
 
3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
Two soil sampling locations, located in the former aeration pond that served the refinery, were 
changed to sediment sampling locations due the sampling point being inundated with water.  The 
change in sampling was approved by the EPA. 
 
4.0 COMMUNITY RELATIONS 
 
A public meeting was held on December 5, 2007 at the Ingleside City Hall to discuss the past 
and upcoming activities at the refinery.  Copies of the slides from the EPA presentation are 
located in Appendix A and copies of the NORCO slides are provided as Appendix B. 
 
The EPA has developed a web site to display information about the Removal Action and RI/FS 
activities.  The can be found by going to www.epaosc.net and selecting web sites, then Region 6 
and then the Falcon Refinery Site. 
 
A sign showing contact information and the website has been posted in front of the refinery.  
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks at the anticipated 
rate of approximately 150,000 gallons a month;  

 
• Find a CERCLA approved disposal or reclamation facility that will accept wastes that are 

not permitted at the Texas Molecular disposal well; and 
 

• Continued site maintenance 
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6.2 RI/FS Work projected for the next two months includes: 

 
• Continue implementing the RI/FS Work Plan, Field Sampling Plan and Quality 

Assurance Project Plan. 
 

• Obtain signed access agreements from nearby land owners to allow off-site soil, 
goundwater and sediment sampling. 

 
 

7.0 LABORATORY / MONITORING DATA 
 
Results of the RI/FS sampling will be provided to the EPA in April 2008.  
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr.  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 29,371   
  May-06 59,018   
  June-06 97,151   
  July-06 118,743   
  August-06 148,509   
  September-06 109,908   
  October-06 86,665   
  November-06 140,498   
  December-06 85,813   
  January-07 118,541   
  February-07 107,985   
  March-07 152,493   
  April-07 121,588   
  May-07 150,368   
  June-07 87,900   
  July-07 143,485   
  August-07 94,727   
  September-07 0   
  October-07 50,298   
  November-07 151,227   
  December-07 112,285   
  Total 6,811,988   
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Table 2 

Metal Disposal 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

 
 

Table 3 
Contaminated Soil and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   
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Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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EPA Community Slide Show 
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Appendix B  
 

NORCO Community Slide Show 
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